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PROJECT TITLE

Non-Cap  B5/16 AFRD IBT Moves Planning Mankowski @ Starting to dis-assemble test stands. Office modifications in BS0A 60 - 2 09/30/13
. complete.

NC-FAC Old Town Design Utility Reloc. DCM Planning JPH Harkins @ 6 6 0 - 3

IGPP B88/R71 Construction DCM Const JPH Mankowski @ Impacts of LCW requirements related to existing LCW capacity in B88 825 825 31 148 2 06/15/13
being evaluated; Test stand #3 move under review.

FTOLDTOW DOE-OP Old Town Demolition (OTD) DCM Planning JPH Mankowski @ @ @ Assisting the EM FPD in developing baseline plan and work - 1,430 591 - 4

assignments. Budget of $1.43M approved by FPD and funds have
been received. Reconnaissance Level Characterization (RLC)
consultant for B5/B16 is on board and will mobilize 8/26. 90%
Deactivation Plan for B5/16 submitted and approved. Three 458.1
procedures approved by BSO.

Non-Cap  B5&16 Debris Removal Planning Mankowski 09/30/13

] EM Total

Martinez 06/30/15

DOE-OP Submittals and BIM in progress, cooling tower earthwork and The complexity of the site requires heightened attention to safety

concrete completed, cooling towers and air handling units are in during construction.
fabrication.

FX1300 NERSC Relocation Project

] NRP Total

FC8200 Non-Cap  Prepare Seismic Ph2 CDR (NC) Completed Heffernan @ @ @ 1,103 3
DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed  RCS Stanton @090 1,152 1,152 1,152 - 3
DOE-Const Seismic Safety Ph 2 (PED) DCM Completed  RCS Heffernan @ @ @ 9,680 9,680 9,680 - 3
ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin @090 Ensure designer utilizes LBNL numbering on plans and specs. Reduce 15,000 15,000 15,000 - 3 07/31/12
attic stock requirements in specs.
FN93B DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Const RCS Heffernan @ @ @ GpL: MEP, laboratory casework, interior painting, wood and tile B85 unmapped utilities required redesign; spend more time scanning 69,880 69,880 64,280 1,351 1 01/31/14
ceiling installation is underway on all levels. utilities prior to designing. B74 telecommunications planning was
Ceramic tile, partitions and fixture installation completed in all successful by providing the correct number of active tele/data jacks
lavatories. Vinyl flooring instalation completed on levels 2 and 3. to the occupants. Use similar planning strategies at GPL to reduce

Concrete floor polishing is completed in the lobby areas on all levels. costs. GPL fixed price inspection services has resulted in cost savings.
Lobby tile feature wall installation underway.

Stair 1 structural issues under review. CUP MEP installation is

continuing. Energization efforts are underway. Concrete curb and

gutter, sidewalk, and site grading efforts at the Southeast and South

roadway areas were completed. Site paving was installed in late

July. Meetings are being held with future occupants to identify

follow-on fit-up efforts.

B85: Beneficial Occupancy of the B85 Project was achieved on

7/11/13. Completion of punchlist items underway.

Seismic Phase 2 - OPC Planning Heffernan

15 HZ A<l 91,215 1,351
User Test Bed Facility CDR Close Out Schaefer 195 - 3
ARRA User Test Bed Facility (ARRA) DCM Const RCS Schaefer MEP rough-in at static test beds proceeding. Rotating test bed steel 15,700 15,700 9,152 504 1 12/23/13

deck in place; manual rotation was successful. Cable management
system installation planned to start late August.

kE] UTBF Total

200 462

Close Out 498

Wilson Landslide Geotech/ER Geotech report complete, monitoring slide, de-watering site,

ongoing leak detection.

Dong

Wilson Landslide Moves FABC Planning KT Toulouse @ @ @ All B46 move-outs complete to other hill locations; move-backs 262 101 101 - 3
subject to slide status.
Wilson Tract Shoring Wall Cnst DCM Const BB Galvez ©® @ O concrete and steel piers installed; tie-back installation in progress. 4,420 3,600 817 567 2 11/30/13

FCA307 Non-Cap  B48 EOC Modifications DCM Planning KTH Samatua ® O @ Dpemo of equipment in progress; interim EOC is at B76/R235. 570 570 12 50 2

Non-Cap  B48 2nd FL Restroom Mod DCM Const KTH Samatua @ © @ Dpemo in progress, stand-up of temoprary restoom facilities is in Unexpected discovery of an uncontrolled electrical hazardous energy 375 375 35 45 2 09/30/13
progress to be followed by new construction. source on Aug 15; ORPS investigation in progress.

Prog GPP  B15 Optical Metrology Lab DCM Close Out KTH Schaefer @ O @ construction complete, punch-list and commissioning in progress, Iterative A&E design and BIM modeling has addressed many 1,447 1,447 1,217 20 1 06/05/13

__ moves and fit-ups to follow. coordination issues.

Prog GPP  Site - Gate Access Control DCM Close Out KTH White @00 Grizzly Gate entry/exit now in use; minor issue with Blackberry Gate 900 900 897 - 3 10/01/12
arms currently being addressed.

IGPP B77 Magnetic Measurement Fac DCM Close Out KTH Taylor ©® @ O construction substantially complete; commissioning is in progress. 2,041 1,757 1,720 10 2 11/27/12
Design-build subcontractor is replacing a chilled water pump that is
under-sized with a unit that has more capacity to address

— temperature control issues
DOE-OP OSF NERSC N7 Site Preparation DCM Close Out DEL Lockhart @ @® @ vrp bypass panels commissioned 6-11-13. Infrastructure is ready to 3,562 3,562 3,386 - 4 06/30/13

accommodate Phase 2 high-performance computer racks.
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B74 Lab moves and fit-ups are complete. For specialty security scope in Rad labs, include in-house radio shop 1,121 1,121 1,080 20 3 04/15/13
early on in the planning process.
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29 FCH200 Non-Cap  ESD B74 Moves DCM Close Out RCS Galvin @

CONT EXPLANATION
TYPE
Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized. This type is generally used in reporting Line Item or Direct-funded projects.

Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized. This type is generally used in reporting Indirect-funded projects.

No contingency is currently available or remaining.
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Contingency is held ouside of the project (not in TPC or Current Funding).
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